2016 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 3/18/ 2016

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather Friday 59 Deg Sunny

Tomorrow’s Forecast: 3/19/16 Saturday44 deg Rain Likely
Number of trucks on site E pond (4)

Number of Excavators Operating in E pond Today (2)
Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(0)

E pond 10/19/15 0 hauled to D pond = 0Cy

A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:
Time: 0600-1930 hours

Glover Stockpiling ASH in the west end of E pond to dewater, fusing 6” HDPE pipe for

second discharge line from $107 sump to D pond.
APEX pumping water from ABC&E ponds to D pond.

Pro Act working on the water treatment plant in D pond and receiving equipment.
Moretrench working with HDPE pipe in D pond for header system on the wells...
GAl delivering flow able fill samples to the test lab, working on the Friday SWIP.

Crane Masters working on rails and replacing ties.

Cleanup Activities:

Environmental:

00011845



SAFETY:

00011846



